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ESTIMATE SUMMARY

CONTID: C20705

PCN: 20705-BID

CONTRACT DESCRIPTION:
US 160 SH 84 TO TREASURE FALLS

NHPP1602-153
US 160 SH 84 TO TREASURE FALLS

PROJECT NO:

NAME OF ROAD:

COFRS REPORTING CATEGORY: 5

ESTIMATE RUN 03/20/2019

09:00:44

ESTIMATE NO: 0007 FINL

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 110.0 DAYS
PERCENT TIME: 100.00

110 WORK DAYS
90 WORK DAYS

TIME ALLOW:
ORIG TIME ALLOW:

PROJECT COUNTIES: ARCHULET MINERAL

CONTRACTOR:

Aand S CONSTRUCTION CO. PAY PERIOD ENDING 03/20/2019 DATE TIME STARTED 04/30/2018

P.O. BOX 566 DATE LET 02/15/2018 DATE WORK BEGAN 04/30/2018
DATE AWARDED 03/30/2018 DATE TIME STOPPED 11/07/2018
DATE CONTRACT EXECUTED 04/05/2018 DATE ACCEPTED 11/07/2018

CANON CITY CO 81215-056! (719)275-4555 DATE NOTICE TO PROCEED 04/30/2018

CURRENT PROJECT AMT: $ 7,816,558.57 PARTICIPATING

AWARD PROJECT AMT:  $ 7,463,000.00 NON-PARTICIPATING

PERCENT COMPLETE: 100.00%  TOTAL EARNINGS
FUNDS AVAILABLE: $ -0.01 STOCKPILED MATERIALS

GROSS EARNINGS
TOTAL CLAIMS: $ 0.00 RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS
LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE
$  7,816,558.58 $ 24,819.27
0.00 0.00
7,816,558.58 24,819.27
0.00 0.00
7,816,558.58 24,819.27
0.00 111,945.00
0.00 0.00
7,816,558.58 136,764.27
0.00 0.00
0.00 0.00
7,816,558.58 136,764.27
0.00 0.00
PAYMENT DUE $ 136,764.27

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20705-BID ESTIMATE RUN 03/20/2019

PROJECT: NHPP1602-153 ESTIMATE NO: 0007 09:00:44
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
27,000.00000 1.000 27,000.00
0010 202-00090 Removal of Delineator 385.000 385.000
EACH 0.000 0.00
6.00000 385.000 2,310.00
0015 202-00240 Removal of Asphalt Mat (Planing) 18,793.000 18,793.000
SY 0.000 0.00
3.00000 18,793.000 56,379.00
0020 202-00821 Removal of Sign Panel 25.000 25.000
EACH 0.000 0.00
40.00000 25.000 1,000.00
0025 202-01130 Removal of Guardrail Type 3 2,380.000 2,380.000
LF 0.000 0.00
3.00000 2,380.000 7,140.00
0030 202-01135 Removal of Guardrail Thrie Beam 86.000 86.000
LF 0.000 0.00
5.00000 86.000 430.00
0035 202-01300 Removal of End Anchorage 20.000 20.000
EACH 0.000 0.00
400.00000 20.000 8,000.00
0040 203-01140  Rolling 20.000 20.000
HOUR 0.000 0.00
100.00000 20.000 2,000.00
0045 203-01500 Blading 13.000 13.000
HOUR 0.000 0.00
130.00000 13.000 1,690.00
0050 203-01510 Backhoe 10.000 10.000
HOUR 0.000 0.00
160.00000 10.000 1,600.00
0055 203-01550 Dozing 0.000 0.000
HOUR 0.000 0.00

150.00000 0.000 0.00
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PCN: 20705-BID ESTIMATE RUN 03/20/2019

PROJECT: NHPP1602-153 ESTIMATE NO: 0007 09:00:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0060 203-01582 Truck (Dump) 16.000 16.000
HOUR 0.000 0.00
100.00000 16.000 1,600.00
0065 203-01594 Combination Loader 12.000 12.000
HOUR 0.000 0.00
120.00000 12.000 1,440.00
0070 203-01597 Potholing 12.000 12.000
HOUR 0.000 0.00
240.00000 12.000 2,880.00
0075 203-02330 Laborer 36.000 36.000
HOUR 0.000 0.00
60.00000 36.000 2,160.00
0080 208-00103 Removal and Disposal of Sediment (Labor) 20.000 20.000
HOUR 0.000 0.00
55.00000 20.000 1,100.00
0085 208-00105 Removal and Disposal of Sediment (Equipment) 4.000 4.000
HOUR 0.000 0.00
130.00000 4.000 520.00
0090 208-00207 Erosion Control Management 42.000 42.000
DAY 0.000 0.00
280.00000 42.000 11,760.00
0095 210-00011 Reset Mailbox Structure (Type 1) 14.000 14.000
EACH 0.000 0.00
350.00000 14.000 4,900.00
0100 210-00810 Reset Ground Sign 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0105 304-09014 Aggregate Base Course (Special) 4,520.070 4,520.070
TON 0.000 0.00
16.00000 4,520.070 72,321.12
0110 403-34721 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 1,363.680 1,363.680
TON 0.000 0.00

102.00000 1,363.680 139,095.36
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PCN: 20705-BID ESTIMATE RUN 03/20/2019

PROJECT: NHPP1602-153 ESTIMATE NO: 0007 09:00:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0115 403-34731 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 30,048.290 30,048.290
TON 0.000 0.00
89.00000 30,048.290 2,674,297.81
0120 403-36721 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 21,942.170 21,942.170
TON 0.000 0.00
86.00000 21,942.170 1,887,026.62
0125 411-10255 Emulsified Asphalt (Slow-Setting) 26,958.000 26,958.000
GAL 0.000 0.00
3.00000 26,958.000 80,874.00
0130 606-00301 Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 2,475.000 2,475.000
LF 0.000 0.00
23.00000 2,475.000 56,925.00
0135 606-00601 Guardrail Type 6 (6-3 Post Spacing) (31" MGS) 0.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0136 900-00007 Added Item (Each)/ Restock Thrie Beam Post (Type 6 75.000 75.000
spaced 6'3")
EACH 0.000 0.00
14.55000 75.000 1,091.25
0137 900-00012 Added Item (Foot)/ Restock Thrie Beam (Type 6) 450.000 450.000
LF 0.000 0.00
3.50000 450.000 1,575.00
0140 606-02005 End Anchorage (Flared) (31" MGS) 0.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0141 900-00007 Added Item (Each)/ Restock Flared End Section 20.000 20.000
EACH 0.000 0.00
635.00000 20.000 12,700.00
0145 612-00001 Delineator (Type I) 166.000 166.000
EACH 0.000 0.00
23.00000 166.000 3,818.00
0150 612-00002 Delineator (Type Il) 5.000 5.000
EACH 0.000 0.00

24.00000 5.000 120.00
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PCN: 20705-BID ESTIMATE RUN 03/20/2019

PROJECT: NHPP1602-153 ESTIMATE NO: 0007 09:00:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0155 612-00003 Delineator (Type IlI) 30.000 30.000
EACH 0.000 0.00
25.00000 30.000 750.00
0160 612-00031 Delineator (Type 1) (Extra Height) 136.000 136.000
EACH 0.000 0.00
47.00000 136.000 6,392.00
0165 612-00032 Delineator (Type Il) (Extra Height) 7.000 7.000
EACH 0.000 0.00
48.00000 7.000 336.00
0170 612-00033 Delineator (Type Ill) (Extra Height) 41.000 41.000
EACH 0.000 0.00
51.00000 41.000 2,091.00
0175 614-00011 Sign Panel (Class I) 32.250 32.250
SF 0.000 0.00
17.00000 32.250 548.25
0180 614-00012 Sign Panel (Class II) 254.000 254.000
SF 0.000 0.00
21.00000 254.000 5,334.00
0185 614-01512 Steel Sign Support (2-Inch Round)(Post) 0.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0190 614-01522 Steel Sign Support (2-Inch Round)(Socket) 0.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0195 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t) 24.000 24.000
LF 0.000 0.00
16.00000 24.000 384.00
0200 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Sli pbase) 4.000 4.000
EACH 0.000 0.00
260.00000 4.000 1,040.00
0205 625-00000 Construction Surveying 1.000 1.000
LS 0.000 0.00

20,000.00000 1.000 20,000.00
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PCN: 20705-BID ESTIMATE RUN 03/20/2019

PROJECT: NHPP1602-153 ESTIMATE NO: 0007 09:00:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0210 626-00000 Mobilization 1.000 1.000
LS 0.000 0.00
515,000.00000 1.000 515,000.00
0215 626-01103 Public Information Services (Tier ) 1.000 1.000
LS 0.000 0.00
7,800.00000 1.000 7,800.00
0220 627-00013 Pavement Marking Paint (High Build) 1,223.000 1,223.000
GAL 0.000 0.00
36.00000 1,223.000 44,028.00
0225 627-00013 Pavement Marking Paint (High Build) (TEMPORARY) 2,740.000 2,740.000
GAL 0.000 0.00
36.00000 2,740.000 98,640.00
0230 627-30405 Preformed Thermoplastic Pavement Marking (Word- Symbol) 145.000 145.000
INLAID
( ) SF 0.000 0.00
17.00000 145.000 2,465.00
0235 630-00000  Flagging 4,725.000 4,725.000
HOUR 0.000 0.00
21.00000 4,725.000 99,225.00
0240 630-00007 Traffic Control Inspection 79.000 79.000
DAY 0.000 0.00
140.00000 79.000 11,060.00
0245 630-00012 Traffic Control Management 112.000 112.000
DAY 0.000 0.00
730.00000 112.000 81,760.00
0250 630-80341 Construction Traffic Sign (Panel Size A) 24.000 24.000
EACH 0.000 0.00
12.00000 24.000 288.00
0255 630-80342 Construction Traffic Sign (Panel Size B) 91.000 91.000
EACH 0.000 0.00
17.00000 91.000 1,547.00
0260 630-80343 Construction Traffic Sign (Panel Size C) 0.000 0.000
EACH 0.000 0.00

17.00000 0.000 0.00
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PCN: 20705-BID ESTIMATE RUN 03/20/2019

PROJECT: NHPP1602-153 ESTIMATE NO: 0007 09:00:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0265 630-80355 Portable Message Sign Panel 3.000 3.000
EACH 0.000 0.00
5,000.00000 3.000 15,000.00
0270 630-80360 Drum Channelizing Device 115.000 115.000
EACH 0.000 0.00
11.00000 115.000 1,265.00
0275 630-80363 Drum Channelizing Device (With Light) (Flashing ) 10.000 10.000
EACH 0.000 0.00
40.00000 10.000 400.00
0280 630-80370 Concrete Barrier (Temporary) 350.000 350.000
LF 0.000 0.00
60.00000 350.000 21,000.00
0285 630-80380 Traffic Cone 180.000 180.000
EACH 0.000 0.00
1.00000 180.000 180.00
0286 630-80440 Port Rumble Strips (Temp) CMO #05 6.000 6.000
EACH 0.000 0.00
2,200.00000 6.000 13,200.00
0290 630-80511 Mobile Pavement Marking Zone 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0295 630-85010 Impact Attenuator (Temporary) 2.000 2.000
EACH 0.000 0.00
7,000.00000 2.000 14,000.00
0300 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70012 F/A Asphalt Pavement Incentive 15,177.770 15,177.770
FA 0.000 0.00

1.00000 15,177.770 15,177.77
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PCN: 20705-BID ESTIMATE RUN 03/20/2019

PROJECT: NHPP1602-153 ESTIMATE NO: 0007 09:00:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0315 700-70016 F/A Fuel Cost Adjustment 23,699.980 23,699.980
FA 0.000 0.00
1.00000 23,699.980 23,699.98
0320 700-70018 F/A Roadway Smoothness Incentive 202,745.520 202,745.520
FA 0.000 0.00
1.00000 202,745.520 202,745.52
0325 700-70019 F/A Asphalt Cement Cost Adjustment 129,873.410 129,101.560
FA 771.850 771.85
1.00000 129,873.410 129,873.41
0330 700-70023 F/A On-The-Job Trainee 3,200.000 3,200.000
FA 0.000 0.00
1.00000 3,200.000 3,200.00
0335 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0336 900-00006 Added Item (Dollar)/ RK Hydroseeding Lien 0.000 0.000
DOL 0.000 0.00
0.00000 0.000 0.00
0337  900-00006 Added Item (Dollar)/ RK Hydroseeding Lien 0.000 -23,577.420
DOL 23,577.420 23,577.42
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 6,405,983.09 $ 24,349.27 $ 6,405,983.09
CAT NO0201 ROADWAY MM 151.40 TO MM 151.46

0340 202-00240 Removal of Asphalt Mat (Planing) 1,283.000 1,283.000
SY 0.000 0.00
3.00000 1,283.000 3,849.00
0345 403-34721 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 144.050 144.050
TON 0.000 0.00
102.00000 144.050 14,693.10
0350 420-00510 Geotextile (Crack Reduction) (High Density) 2,418.000 2,418.000
SY 0.000 0.00
10.00000 2,418.000 24,180.00

CAT0201 CURRENT AMT$ 42,722.10 $ 0.00 $ 42,722.10
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PCN: 20705-BID ESTIMATE RUN 03/20/2019

PROJECT: NHPP1602-153 ESTIMATE NO: 0007 09:00:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 CHAIN STATION MM 157.22 TO MM 157.47

0355 202-00010 Removal of Tree 0.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0360 202-00710 Removal of Power Pole 5.000 5.000
EACH 0.000 0.00
700.00000 5.000 3,500.00
0365 202-00750 Removal of Luminaire 6.000 6.000
EACH 0.000 0.00
100.00000 6.000 600.00
0370 202-05030 Sawing Asphalt Material (10 Inch) 504.000 504.000
LF 0.000 0.00
5.00000 504.000 2,520.00
0375 203-00010 Unclassified Excavation (Complete In Place) 387.000 387.000
cY 0.000 0.00
31.00000 387.000 11,997.00
0380 208-00002 Erosion Log Type 1 (12 Inch) 232.000 232.000
LF 0.000 0.00
5.00000 232.000 1,160.00
0385 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
0390 212-00006 Seeding (Native) 0.200 0.200
ACRE 0.000 0.00
1,300.00000 0.200 260.00
0395 212-00032 Soil Conditioning 0.200 0.200
ACRE 0.000 0.00
4,000.00000 0.200 800.00
0400 213-00003 Mulching (Weed Free) 0.000 0.000
ACRE 0.000 0.00
1,200.00000 0.000 0.00
0405 213-00061 Mulch Tackifier 0.000 0.000
LB 0.000 0.00

4.00000 0.000 0.00
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PCN: 20705-BID ESTIMATE RUN 03/20/2019

PROJECT: NHPP1602-153 ESTIMATE NO: 0007 09:00:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 CHAIN STATION MM 157.22 TO MM 157.47

0410 216-00201 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 0.000 0.000
Class
SY 0.000 0.00
4.00000 0.000 0.00
0415 304-02000 Aggregate Base Course (Class 2) 250.190 250.190
TON 0.000 0.00
23.00000 250.190 5,754.37
0420 304-06000 Aggregate Base Course (Class 6) 259.160 259.160
TON 0.000 0.00
32.00000 259.160 8,293.12
0425 304-09014 Aggregate Base Course (Special) 0.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
0430 403-34721  Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 155.490 155.490
TON 0.000 0.00
102.00000 155.490 15,859.98
0435 403-34731 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000 0.000
TON 0.000 0.00
89.00000 0.000 0.00
0440 403-36721  Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000 0.000
TON 0.000 0.00
86.00000 0.000 0.00
0445 411-10255 Emulsified Asphalt (Slow-Setting) 0.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0450 607-11525 Fence (Plastic) 0.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0455 613-01200 2 Inch Electrical Conduit (Plastic) 1,075.000 1,075.000
LF 0.000 0.00
11.00000 1,075.000 11,825.00
0460 613-07060 Pull Box (18"x30"x18") Deep 10.000 10.000
EACH 0.000 0.00

1,200.00000 10.000 12,000.00
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PCN: 20705-BID ESTIMATE RUN 03/20/2019

PROJECT: NHPP1602-153 ESTIMATE NO: 0007 09:00:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 CHAIN STATION MM 157.22 TO MM 157.47

0465 613-10000 Wiring 1.000 1.000
LS 0.000 0.00
9,000.00000 1.000 9,000.00
0470 613-13010 Luminaire(LED)(5000 Lumens) 18.000 18.000
EACH 0.000 0.00
1,000.00000 18.000 18,000.00
0475 613-30352 Light Standard Aluminum (35 Foot) (2-Arm) 9.000 9.000
EACH 0.000 0.00
7,000.00000 9.000 63,000.00
0480 613-40012 Light Standard Foundation Special 9.000 9.000
EACH 0.000 0.00
3,000.00000 9.000 27,000.00
0485 627-00013 Pavement Marking Paint (High Build) 0.000 0.000
GAL 0.000 0.00
36.00000 0.000 0.00
0490 627-00013 Pavement Marking Paint (High Build) (TEMPORARY) 0.000 0.000
GAL 0.000 0.00
36.00000 0.000 0.00
0495 627-30405 Preformed Thermoplastic Pavement Marking (Word- Symbol) 241.000 241.000
INLAID
( ) SF 0.000 0.00
17.00000 241.000 4,097.00
CAT 0202 CURRENT AMT$ 196,566.47 $ 0.00 $ 196,566.47

CAT NO0203 ROADWAY MM 157.75 TO 157.88

0500 202-00010 Removal of Tree 3.000 3.000
EACH 0.000 0.00
2,300.00000 3.000 6,900.00
0505 202-00027 Removal of Riprap 0.000 0.000
SY 0.000 0.00
100.00000 0.000 0.00
0510 202-00033 Removal of Pipe 1.000 1.000
EACH 0.000 0.00

7,000.00000 1.000 7,000.00
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PCN: 20705-BID ESTIMATE RUN 03/20/2019

PROJECT: NHPP1602-153 ESTIMATE NO: 0007 09:00:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0203 ROADWAY MM 157.75 TO 157.88

0515 202-00220 Removal of Asphalt Mat 1,306.000 1,306.000
Sy 0.000 0.00
5.00000 1,306.000 6,530.00
0520 206-00000 Structure Excavation 2,365.000 2,355.000
cY 10.000 470.00
47.00000 2,365.000 111,155.00
0525 208-00002 Erosion Log Type 1 (12 Inch) 780.000 780.000
LF 0.000 0.00
5.00000 780.000 3,900.00
0530 208-00020 Silt Fence 64.000 64.000
LF 0.000 0.00
3.00000 64.000 192.00
0535 208-00035 Aggregate Bag 50.000 50.000
LF 0.000 0.00
5.00000 50.000 250.00
0540 208-00045 Concrete Washout Structure 0.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0545 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0550 212-00006 Seeding (Native) 1.800 1.800
ACRE 0.000 0.00
1,300.00000 1.800 2,340.00
0555 212-00032 Soil Conditioning 1.800 1.800
ACRE 0.000 0.00
4,000.00000 1.800 7,200.00
0560 213-00003 Mulching (Weed Free) 0.000 0.000
ACRE 0.000 0.00
1,200.00000 0.000 0.00
0561 213-00012 Spray-on Mulch Blanket 2.000 2.000
ACRE 0.000 0.00

2,400.00000 2.000 4,800.00
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PCN: 20705-BID ESTIMATE RUN 03/20/2019

PROJECT: NHPP1602-153 ESTIMATE NO: 0007 09:00:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0203 ROADWAY MM 157.75 TO 157.88

0565 213-00061 Mulch Tackifier 0.000 0.000
LB 0.000 0.00
4.00000 0.000 0.00
0570 216-00201 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 0.000 0.000
Class
SY 0.000 0.00
4.00000 0.000 0.00
0575 304-06000 Aggregate Base Course (Class 6) 1,759.000 1,759.000
TON 0.000 0.00
32.00000 1,759.000 56,288.00
0580 403-34721 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 785.780 785.780
TON 0.000 0.00
102.00000 785.780 80,149.56
0585 411-10255 Emulsified Asphalt (Slow-Setting) 0.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0590 420-00000 Geomembrane (GEOSYNTHETIC LINER) 1,000.000 1,000.000
SY 0.000 0.00
55.00000 1,000.000 55,000.00
0595  420-00520 Geogrid Pavement Reinforcement 3,917.000 3,917.000
SY 0.000 0.00
9.00000 3,917.000 35,253.00
0600 504-04430 Reinforced Concrete Facing 3,776.000 3,776.000
SF 0.000 0.00
38.00000 3,776.000 143,488.00
0605 506-00030 Grouted Riprap 38.000 38.000
cY 0.000 0.00
260.00000 38.000 9,880.00
0610 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 174.000 174.000
LF 0.000 0.00
470.00000 174.000 81,780.00
0615 603-05036 36 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00

2,400.00000 2.000 4,800.00
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PCN: 20705-BID ESTIMATE RUN 03/20/2019
PROJECT: NHPP1602-153 ESTIMATE NO: 0007 09:00:44
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NO0203 ROADWAY MM 157.75 TO 157.88
0620 604-00505 Inlet Type D (5 Foot) 2.000 2.000
EACH 0.000 0.00
7,000.00000 2.000 14,000.00
0625 606-00301 Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 0.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0630 606-02003 End Anchorage (Nonflared) (31" MGS) 20.000 20.000
EACH 0.000 0.00
4,100.00000 20.000 82,000.00
0631 900-00007 Added Item (Each)/ Material Cost Difference Non-Fla red 18.000 18.000
End Anchorage
EACH 0.000 0.00
265.00000 18.000 4,770.00
0635 607-11525 Fence (Plastic) 0.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0640 618-08900 Ground Anchor 4,788.000 4,788.000
LF 0.000 0.00
42.00000 4,788.000 201,096.00
0645 630-80343 Construction Traffic Sign (Panel Size C) 0.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
CAT0203 CURRENT AMT$ 920,771.56 $ 470.00 $ 920,771.56
CAT NO0300 0-09-S MM 153.94
0650 202-00425 Removal of Bridge Railing 476.000 476.000
LF 0.000 0.00
15.00000 476.000 7,140.00
0655 606-01370 Transition Type 3G 4.000 4.000
EACH 0.000 0.00
2,500.00000 4.000 10,000.00
0660 606-11010 Bridge Rail Type 10R 476.000 476.000
LF 0.000 0.00
140.00000 476.000 66,640.00
CAT 0300 CURRENT AMT$ 83,780.00 $ 0.00 $ 83,780.00
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PCN: 20705-BID ESTIMATE RUN 03/20/2019

PROJECT: NHPP1602-153 ESTIMATE NO: 0007 09:00:44
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0301 0O-09-C MM 151.63

0665 202-00246 Removal of Asphalt Mat (Planing) (Special) 209.000 209.000
SY 0.000 0.00
40.00000 209.000 8,360.00
0670 202-00425 Removal of Bridge Railing 91.000 91.000
LF 0.000 0.00
15.00000 91.000 1,365.00
0675 208-00035 Aggregate Bag 30.000 30.000
LF 0.000 0.00
5.00000 30.000 150.00
0680 420-00510 Geotextile (Crack Reduction) (High Density) 155.000 155.000
SY 0.000 0.00
10.00000 155.000 1,550.00
0685 515-00120 Waterproofing (Membrane) 150.000 150.000
SY 0.000 0.00
31.00000 150.000 4,650.00
0690 606-01370 Transition Type 3G 4.000 4.000
EACH 0.000 0.00
2,500.00000 4.000 10,000.00
0695 606-11010 Bridge Rail Type 10R 91.000 91.000
LF 0.000 0.00
140.00000 91.000 12,740.00
CAT0301 CURRENT AMT$ 38,815.00 $ 0.00 $ 38,815.00

CAT NO0302 ©O-09-U MM 149.09

0700 202-00425 Removal of Bridge Railing 446.000 446.000
LF 0.000 0.00
15.00000 446.000 6,690.00
0705 202-04050 Clean Expansion Joint 92.000 92.000
LF 0.000 0.00
10.00000 92.000 920.00
0710 208-00023 Erosion Log (Type 3)(12 Inch) 100.000 100.000
LF 0.000 0.00

12.00000 100.000 1,200.00
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ESTIMATE RUN 03/20/2019

ITEM
DESCRIPTION

CAT NO0302

0715 208-00045

0720 518-01060

0721 518-01060

0725 601-06165

0730 606-01370

0735 606-11015

CAT NO0400

0740 620-00002

0745 620-00020

0-09-U MM 149.09

Concrete Washout Structure

Bridge Expansion Device (Gland) (0-4 Inches)

Br Expan Device (Gland) (0-4 In) CMO #4

Concrete (Patching)(Fast Curing)

Transition Type 3G

Bridge Rail Type 10R (Special)

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Class 2)

Sanitary Facility

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE
0.000 0.000
EACH 0.000
900.00000 0.000
92.000 92.000
LF 0.000
45.00000 92.000
92.000 92.000
LF 0.000
10.80000 92.000
12.300 12.300
CF 0.000
400.00000 12.300
4.000 4.000
EACH 0.000
2,500.00000 4.000
448.000 448.000
LF 0.000
165.00000 448.000
CAT 0302 CURRENT AMT$ 102,783.60 $
1.000 1.000
EACH 0.000
19,136.75000 1.000
1.000 1.000
EACH 0.000
6,000.00000 1.000
CAT 0400 CURRENT AMT$ 25,136.75 $

PROJECT TOTAL CURRENT AMT $ 7,816,558.57

09:00:44
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
4,140.00
0.00
993.60
0.00
4,920.00
0.00
10,000.00
0.00
73,920.00

0.00 $ 102,783.60

19,136.75

6,000.00

24,819.27 $ 7,816,558.57



